Table 5-4.2 Dispute Resolution Board Process

Resident engineer responds to contractor's

Supplemental Potential Claim Record

(See Note 1)

Contractor receives
resident engineer’s
response.

Contractor complies
with potential claim
process
(See Note 2)

Yes

Position papers to
DRB and other

party

Process contract
change order

Change order
required?

Issue resolved

Notes:

Contractor incl':g; in Yes Facilitated Either party refers
agrees with : Dispute p dispute to the DRB >
response? partnering Resolution 41 15d
P ’ charter? ays to
days 45 days
No
21 days
Potential 15
claim has % days
merit?
DRB Parties provide
DRB dispute requested requested o
meeting clarification from information 10
days parties? \/\ days

No

DRB chair sends
recommendation
report to parties

20 days

10
days

Parties
requested
clarification from
DRB?

Either party Parties accept/reject 10 | DRB responds to
parties accept DRB requested recommende?non or | _ days request for
recommendation? reconsideration? request reconsideration. clarification.
/—\_/ days
No
20 days
Yes

Contractor complies

with potential claim
process
(See Note 2)

1. The dispute resolution board process begins upon the contractor’s receipt of the resident engineer’s response to the Supplemental Potential

Claim Record. The resident engineer should respond to the supplemental potential claim record as quickly as possible not to exceed 20 days.
2. For the Potential Claim Process flow chart, refer to Table 5-4.1 Request for Information and Potential Claim Process.

DRB = Dispute Resolution Board
FDR = Facilitated Dispute Resolution


http://www.abbyy.com/buy
http://www.abbyy.com/buy

